GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department- National Cyclone Risk Mitigation Project (NCRMP)-Phase-II- Orders issued in G.O.Rt.No.220, Revenue (DM.V. SPIU) Department, dated 01.09.2014- Amendment to the G.O - Orders - Issued.

==========

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.RT.No. 174 **Dated: 02.12.2015.**

Read the following:-

1. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
2. GO. Rt. No. 220, (Revenue DM.V.SPIU) Department, Dated 01.09.2014.
3. Letter No. AEE-2/DEE-1/NCRMP/MPCS/Katrenikona/EG/2015, Dated 08.10.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the G.Os. 1st & 2nd above duly according Administrative Sanction/Revised Administrative Sanction for construction of Multi Purpose Cyclone Shelters (MPCS), Roads to Habitations (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal (Revision-II) for the Package No. NCRMP/B-W/AP/MPCS /PRED/04/Katrenikona/007-B consisting of 2 MPCS works at Molletimoga and Kothapalem in East Godavari District duly splitting the Package in to the following 2 Packages viz. Package No. NCRMP/B-W/AP /MPCS/PRED/04/Katrenikona/007-C for Rs. 313.00 Lakhs consisting the MPCS work at Kothapalem & Package No. NCRMP/B-W/AP/MPCS/PRED/04/ Katrenikona/007-D for Rs. 313.00Lakhs consisting the MPCS work at Molletimoga.

3. Chief Engineer, PR, NCRMP has submitted that the increase in cost of works are mainly due to incorporating revised Designs/Drawings suggested by World Bank, provision made for revised rates as per SSR: 2015-16 as the estimates were prepared based on SSR: 2014-15, provision for Excess Tender Percentage, provision for Price Escalation charges, provision for Variation in Cement cost for Design Mix, provision for Electrical connections charges, provision for unforeseen items such as Variation in quantities, Design, Investigation, Levelling of site and Anti Termite treatment etc.,

4. Government after careful examination of the entire matter hereby ordered the following amendment to the Orders issued in the GO. Rt. No. 220, (Revenue DM.V.SPIU) Department, Dated 01.09.2014.

AMENDMENT TO
GO. RT. No. 220, (REVENUE DM.V.SPIU) DEPARTMENT, DATED 01.09.2014
FOR THE PACKAGE AT S.No.6.

FOR

S. No.	District	Package No.	Name of the work	Revised Administrative sanction	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
6	East Godavari	NCRMP/B-W /AP MPCS/ PRED/ 04 /Katreni Kona/ 007B	1.Kothapalem in East Godavari District (Type C) 2.Molletimogga in East Godavari District (Type C)	2	324.00

READ AS

S. No.	District	Package No.	Name of the work	Revised Administrative sanction (Rev-II)	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
6	East Godavari	NCRMP/B-W /AP MPCS/ PRED/04 /Katreni Kona/ 007C	Kothapalem in East Godavari District (Type-II, 7.50T)	1	313.00
		NCRMP/B-W /AP MPCS/ PRED/04 /Katreni Kona/ 007D	Molletimogga in East Godavari District (Type-II, 7.50T)	1	313.00

5. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

6. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

7. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir.

8. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (DM)

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.
Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary to Finance Department, AP Secretariat, Hyderabad.
P.S. to Director for Disaster Management & Ex.Officio Deputy Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector, East Godavari District.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER